1998 1999 2000 2001 2002 2003
D WBS | Task Name Duration | Early Start | EarlyFinish |J]J[A[s[o[N[D[J[F[mM[A[M[JTa[A[s[o[N[D[a[F[m[Aa[M[I]a]AlsTo[n[D[aF[mM[Aa[M[a]aTAls[o[N]D[I[F[M[A]M][sTa]AsTo[n][D[sF[M[A[M[ITaTA S [O]N]D
1 100 BEAM AT LUJAN CENTER 1d  Mon6/20/98  Mon6/29/98| |
2 100.1 In 2000 123d| Wed 7/5/00  Fri 12/22/00 [

3 100.2 In 2001 151d Fri6/1/01  Fri 12/28/01 [
4 1003 In 2002 151d Sat6/1/02  Fri12/27/02 [
5 100.4 In 2003 152d  Sun6/1/03  Mon 12/29/03 [
6 0 NPDGamma Project 1d  Mon6/20/98  Mon6/29/98| |
7 1.0 Construction of Experiment 12084 Mon 6/20/98  Thu 6/12/03| Rgp v
8 11 Signal Electronics 916d  Tue6/29/99  Fri 12/27/02 » v
9 111 Conceptual Design 426d  Tue6/29/99  Mon 2/12/01 » v
10 1111 Development of preamplifier circuit 155d  Tue 6/29/99 Fri 1/28/00
11 1112 Development DC/DC ps 426d Tue 6/29/99 Mon 2/12/01 i
12 1113 Development of SUM/DIFF am 1550 Tue 6/29/99 Fri 1/28/00 I
13 112 Design 349d  Wed 2/2/00 Mon 6/4/01 v
14 1121 Test of prototype pream in beam in ‘00 45d Mon 7/24/00 Fri 9/22/00 N
15 1122 Design of pream| 348d Wed 2/2/00 Fri 6/1/01 7
16 1123 Design of SUM/DIFF amplifiers 348d Wed 2/2/00 Fri 6/1/01
17 1124 Design of DC/DC ps 242d | Thu 6/29/00 Fri 6/1/01 |y ——
18 1125 Design of preamps completed 1d Mon 6/4/01 Mon 6/4/01
19 113 Procurement 141d Thu8/2/01  Thu 2/14/02 ——
20 1131 Procurement of 50 DC/DC ps's 75d  Thu8/2/01  Wed 11/14/01 |
21 1132 Procurement of 50 preamplifier circuits 75d  Mon10/1/01  Sun 1/13/02 -
22 1133 Connectors 75d Thu 11/1/01 Wed 2/13/02
23 1134 Cable material (2000) 750 Thull/1/01  Wed 2/13/02
24 1135 Preamp procurement complete 1d Thu2/14/02  Thu2/14/02 ¢
25 114 Installation, construction, testing 235d  Tue 10/2/01 Fri 8/23/02 vy
26 1141 Construction of preamlifiers 115d  Mon 1/14/02  Thu 6/20/02 '}
27 1142 SUM/DIFF amplifier construction 100d Thu 2/14/02 Tue 7/2/02 _HH_
28 1143 Testing preamp design in beam ‘01 tes 58d  Tue10/2/01  Thu12/20/01
29 1144 Test of preamps 60d Sat6/1/02  Thu 8/22/02
30 1145 One signal channel working 1d  Frig/23/02 Fri 8/23/02 o 523
31 115 Commissioning 85d  Mon9/2/02  Fri 12/27/02
32 1151 Commissioning signal electronics 85d Mon 9/2/02 Fri 12/27/02
33 12 DataProcessing 1003d  Mon 3/1/99  Mon 12/30/02 | v
67 13 Detector 1043d Fri1/1/99  Fri 12127/02 | v
106 14 Polarizer 1043d  Mon 1/4/99  Mon 12/30/02 L v
210 15 Flipper 676d  Mon5/31/99  Fri 12/28/01 | v
237 16 Guide Field 651d  Sun7/2/00  Fri12/27/02 | .
266 17 Target 1153d  Fri1/15/99  Thu 6/12/03 | _ v
345 18  Monitors 695d  Tue5/2/00  Fri 12/27/02 [ v
370 19  cave 1138d  Mon 6/29/98 Fri 11/1/02| Qg v
412 110 ER2 Utilities 495d  Tue1/2/01  Fri 11/22/02 W v
431 1.11 End of Experiment Construction 0d Mon 12/30/02  Mon 12/30/02 @ 12/30
432
433 2.0 BEAM LINE CONSTRUCTION 12190 Mon 6/29/98  Mon 2/24/03| g v
642 2.7 End of beamline construction 1d  Mon12/30/02  Mon 12/30/02 & 1230
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